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MEMORANDUM 
 
From:   Dewberry 
 
To:   New Jersey Department of Environmental Protection 
 
Date:  Wednesday April 17, 2013 
 
RE: Superstorm Sandy: State of New Jersey Waterway Debris Removal Project – 

Weekly Website Update: Week Ending Saturday April 13, 2013 
 
Cumulative Statistics 
Northern Region:  

Total cubic yards recovered: 1,918.3  
Total verified acres of side scan sonar surveys: 10,271  
Abandoned vessels recovered this week: 7 
Total marinas surveyed with side scan sonar: 11 
Total marinas cleared of floating and visible debris: 13 
Total marinas cleared of submerged debris: 8 
 

 
Central Region:  

Total cubic yards recovered: 10,263 
Total verified acres of side scan sonar surveys:  7,803  
Abandoned vessels recovered this week: 5 
Total marinas surveyed with side scan sonar: 17 
Total marinas cleared of floating and visible debris: 9 
Total marinas cleared of submerged debris: 9 
 

 
Southern Region:  

Total cubic yards recovered: 5,683 
Total verified acres of side scan sonar surveys:  7,786 
Abandoned vessels recovered this week: 0 
Total marinas surveyed with side scan sonar: 11 
Total marinas cleared of floating and visible debris: 11 
Total marinas cleared of submerged debris: 7 

 
Total All Regions:  
 Total cubic yards recovered: 17,864.9 
 Total verified acres of side scan sonar surveys: 25,860.1 
 Abandoned vessels recovered this week: 12  

Total marinas surveyed with side scan sonar: 39 
Total marinas cleared of floating and visible debris: 33 
Total marinas cleared of submerged debris: 24 
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Contractor Activities 
Region 1 

• Extensive side scan sonar surveys have been performed in Raritan Bay and are still in 
progress.  Surveys were also performed in the Hudson River, Newark Bay, the 
Hackensack River, New York Bay, Raritan River, the Arthur Kill, the Washington Canal, 
and Kill Van Kull 

• Debris recovery was completed in River Barge Park, Dragon Fly Marina, Wagner’s Twin 
Tower Marina,  

• Additional debris removal occurred on the Hackensack River, Hudson River, and 
Cheesequake Creek, and has been ongoing in Matawan Creek.   

 
Region 2 

• Debris recovery has taken place in the areas of Dover Beach, Chadwick Beach, Silvery 
Bay, Seaside Heights, Toms River, and Lavallette.   

• Side scan sonar surveys have been performed in areas west of Seaside Heights and Island 
Beach State Park as well as Toms River. 

• This coming week debris recovery will take place from the Forked River to the Barnegat 
Bay Inlet.   

 
Region 3 

• Debris recovery operations have taken place on Mystic, Egg, Cedar Bonnet, 
Thoroughfare, and Osborne Islands.   

• Debris recovery has been completed on Flat and High Islands.   

• Debris has been recovered in and around the Maurice River, including several marinas.  
Work on the Maurice River will continue.   

• This coming week debris recovery will begin on Beach Haven West and Mordecai Island.   
 

 

Report debris at 1-877-WARN-DEP or at waterwaydebris@dep.state.nj.us. 
 

Information and updates now posted on Twitter!  Follow us! 

                                             
 

@NJBeachReport 


